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CT09022010 |Start timing sys implementation 0/270CT99 A
CT09022020 |Timing sys TI&ll design 500%|270CT99 250CT01 ‘ ! ! 1250CTO1
CT09022050 |Timing sys Tl design 312*(31JULO0  |250CTO1 En250CT01
CT09022060 |Timing sys TII design review 0 02APRO1 A 02APRO1
CT09022070 |Timing sys procurement/fab 485*|01IMAY01  |09APRO03 ‘ ! ! l09APRO3
CT09022130 |Timing sys S/W development 553*|31JULOO 140CT02 ‘\14OCT02
CT09022140 |Timing system installation 638*| 01FEBO2 18AUG04 ‘ 118AUG04
CT01090021 |Global Controls R&D 268*|010CT98A |260CT99 | AN ?60CT99
CT09022030 |Timing sys Tl design 188|270CT99  [28JUL00 EE28IUL00
CT09022040 |Timing sys Tl design review 0 28JUNOO A 28IUN00
CT09022052 |Timing sys (F.E. & linac) TIl design 188|/31JULO0  |30APRO1 T 30APROL
CT09022053 |Timing sys (F.E. & linac) prototype ready 0|01MAYO01 A
CT09022080 |Fab F.E. tim sys H/W 125|01MAY01 260CT01 |:’]2600T01
CT09022132 |Timing sys (F.E. & linac) S/W development 312|31JULO0  |250CTO1 I 250CT01
CT09022090 |Factory test basic timing sys 0 260CT01 A 260CTO01
CT09022150 |F.E. timing sys installation 62|01FEBO2 30APR02 EENI30APR0O2
CT09022160 |F.E. timing sys ready 0 29MAY02 A 29MAY02
CT09020078 |*** Front end system testing 55|19JUNO02 06SEP02 [EH06SEPO2
CT09020079 |*** Front End - Start commissioning 0|09SEP02* A
CT09022100 |Fab linac timing system H/W 120/290CT01  |23APR02 EE23APRO2
CT09022170 |DTL timing sys installation 62|24APR02 23JUL02 EE23pUL02
CT09022180 |DTL timing sys ready 0 20AUG02 A 20AUG02
CT09020113 |*** DTL 1 controls testing 62|07NOV02 10FEBO3 E10FEBO3
CT09020114 |*** DTL 1 system test without beam 21|11FEBO3* 11MARO3 H11MAR0O3
CT09022183 |CCDTL timing sys installation 62|02DEC02 03MARO03 EH03MARO3
CT09022184 |CCDTL timing sys ready 0 31MARO03 A 31MARO3
CT09020157 |*** CCDTL 1 controls testing 62|19AUGO03 13NOV03 E'j13NOVO3
CT09020158 |*** CCDTL 1 testing without beam 41|14NOVO03* |16JAN0O4 ‘ E16JAN0O4
CT09022186 |CCL timing sys installation 62|02JUNO3 28AUG03 EZFAUGOS
CT09022187 |CCL timing sys ready 0 26SEP03 4ZGSEPO3
CT09020214 |*** CCL - Controls testing 62|27JUL04 210CT04 ‘ E210CT04
CT09020215 |*** CCL - System test without beam 41|220CT04* |21DECO04 ‘ [21DEC04
CT09022054 |Timing sys (Ring) TIl design 312|31JULO0  |250CTO1 L'—HZSOCTM ‘
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CT09022134 |Timing sys (Ring) S/W development 553*|31JULOO 140CT02 ‘ ‘\14OCT02
CT09022110 |Fab HEBT/Ring/RTBT tim sys H/W 120|24APR02 140CT02 |:j14OCT02
CT09022188 |HEBT timing sys installation 62|02JUNO3 28AUG03 EE28AUG03
CT09022189 |HEBT timing sys ready 0 12SEPO3 A 12SEPO3
CT09020254 |*** HEBT ctrls rdy -> HEBT sys testing 0/220CT04 A
CT09020256 |*** HEBT system test 62|07DEC04 08MARO05 [08MAR05
CT09022190 |Ring timing sys installation 62|19DEC02 |20MARO03 EE20MARO
CT09022200 |Ring timing sys ready 0 03APR03 A03APR
CT09020255 |*** Ring ctrls rdy -> Ring sys testing 0|05NOV04 A
CT09020257 |*** Ring system test 64|20JANOS 20APRO5 E20APRO5
CT09020258 |*** Start HEBT/Ring commissioning 0|21APRO5* A
CT09022204 |RTBT timing sys installation 62| 20MAY04 18AUG04 EE18AUG04
CT09022207 |RTBT timing sys ready 0 01SEP0O4 A01SEPO4
CT09020340 |*** RTBT controls ready -> RTBT system testing 0|09AUGO05 A
CT09020324 |** RTBT system testing 64|09AUGO5  |07NOV05 07NOV05 Il
CT09020330 |*** Start RTBT/Target commisioning 0|08NOV05* A
CT09022058 | Timing sys (Instr. I/F) TIl design 312|31JULO0  |250CTO1 I250CTO01
CT09022120 |Fab Instr. timing sys H/W 120(150CT02 09APRO03 N 09APR
CT09022144 |Timing sys (Instr.) S/W development 250|31JULO0  |30JULO1 EETIz0IUL01
CT09022210 |Instr timing sys (interface) installation 62|02FEB04 28APR04 E28APRO4
CT09022220 |Instr timing sys (interface) ready 0 12MAY04 A 12MAY04
CT09022230 |Timing sys TIlI activities 836*| 01IMAY01 01SEP0O4 l01SEPO4
CT09022240 |Timing sys I&C tech checkout support 648*| 01FEB02 01SEP04 : : l01SEPO4
CT09022250 |Timing system complete 0 01SEPO0O4 A01SEPO4
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